
Appendix K to the RVSM/TF/13 Report
Task List

Status of the Western Pacific/South China Sea RVSM Implementation Plan Task List
[Items for the Bay of Bengal/South of the Himalayas implementation have been moved to a new Task List]

ID Description Start Finish Resource Names

1 Identify Operational Need 10-4-00 18-1-02

2 Agree operational concept for southeast Asia traffic flow 10-4-00 14-9-01 ATC/WG, RVSM Task Force

3 Agree operational concept for Asia to Europe south of the Himalayas traffic flow 10-4-00 18-1-02 ATC/WG, RVSM Task Force

1 Conduct Cost Benefits Analysis 10-4-00 04-5-01

5      Conduct preliminary benefit cost analysis 10-4-00 01-9-00 APARMO

6 Update preliminary benefit cost analysis 01-9-00 12-1-01 APARMO

7 Finalize benefit cost analysis 01-9-00 04-5-01 APARMO

8 Safety Assessment 10-4-00 30-9-02

9 Review available summary data (non-compliant aircraft, aberrant aircraft etc) 10-4-00 01-1-02 SAM/WG, RVSM Task Force

10 Examine history of height keeping errors related to ATC clearances and assess possible RVSM impact 10-4-00 01-1-02 SAM/WG, RVSM Task Force

11 Confirm RVSM risk model assumptions/parameters are consistent with airspace where RVSM is to be applied 10-4-00 04-5-01 SAM/WG, RVSM Task Force

12 Conduct simulations to predict occupancy after RVSM implementation 01-8-00 04-5-01 SAM/WG, RVSM Task Force

13 Collect weather and turbulence data for analysis 10-4-00 31-8-02 SAM/WG, RVSM Task Force

14 Provide monthly reports on large height deviations to APARMO 10-4-00 Ongoing ATS Providers, Users

15 Develop Policy and Procedures for investigation and identification of non-approved aircraft operating at RVSM FLs 01-8-00 04-5-01 SAM/WG, OPS/AIR/WG, ATC/WG, RVSM Task Force

16 Examine the need to conduct a safety assessment of transition areas 01-8-00 18-1-02 SAM/WG, ATC/WG

17 Examine the need to conduct a safety assessment in aircraft moving from exclusionary to non-exclusionary airspace where RVSM is applied 01-8-00 12-1-01 SAM/WG, RVSM Task Force

18 Recommend decision-making aids to support safety assessment 01-8-00 14-9-01 SAM/WG, RVSM Task Force

19 Supplement document containing detailed procedures and analyses used for safety assessment 01-1-01 14-9-01 SAM/WG, RVSM Task Force

20 Determine the overall procedure to be followed by APARMO in requesting Mode C data from monitored flights 01-8-00 12-1-01 ICAO Regional Office, RVSM Task Force

21 Prepare letter requesting establishment of process for obtaining Mode C data from ATS providers 01-8-00 12-1-01 ICAO Regional Office

22 Feasibility Analysis 10-4-00 29-7-02

23 Examine the operational factors and workload associated with implementation (except Hong Kong, China, Indonesia, Lao PDR and China) 10-4-00 18-1-02 ATC/WG, RVSM Task Force

23a Examine the operational factors and workload associated with implementation 10-4-00 29-7-02 China; Hong Kong China; Indonesia; Lao PDR; Viet Nam

24 Determination of Requirements (airborne & ground systems) 10-4-00 29-7-02

25 Determine need for additional GMUs 01-8-00 04-5-01 SAM/WG, RVSM Task Force

26 Evaluate the feasibility of NAMS as a ground-based height monitoring unit 10-4-00 12-1-01 JCAB

27       States assess the impact of RVSM implementation on controller automation systems (e.g., equipment suffixes) and plan for upgrades/modifica 10-4-00 18-1-02 States (except Hong Kong, China; Indonesia; Lao PDR; China)

27a       States assess the impact of RVSM implementation on controller automation systems (e.g., equipment suffixes) and plan for upgrades/modifica 10-4-00 29-7-02 China; Hong Kong China; Indonesia; Lao PDR; Viet Nam

28 Aircraft & Operator Approval Requirements 10-4-00 31-10-02

29 Promulgate the operational approval process 10-4-00 31-10-02 OPS/AIR/WG, RVSM Task Force

30 Notify States when significant changes occur to RVSM documentation 10-4-00 31-10-02 OPS/AIR/WG, RVSM Task Force

31 Perform Rulemaking (if required) 10-4-00 31-10-02
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32 Recommend State airspace regulatory documentation 10-4-00 21-2-02 States (except Hong Kong, China; Indonesia; Lao PDR; China)

32a Recommend State airspace regulatory documentation 10-4-00 31-10-02 China; Hong Kong China; Indonesia; Lao PDR; Viet Nam

33 Perform Rulemaking (if required) - Phase II (Asia/Europe south of the Himalayas traffic flow) 10-4-00 27-11-03

34 Recommend State airspace regulatory documentation 10-4-00 27-11-03 States

35 Perform Necessary Industry & International Co-ordination - Phase II 10-4-00 21-10-02

35a       Develop transition plan for APARMO Responsibilities 14-9-01 21-10-02 APARMO, AEROTHAI

36       Establish target implementation date 10-4-00 01-9-00 RVSM Task Force

37 Develop a regional RVSM informational campaign 10-4-00 21-2-02 OPS/AIR/WG, RVSM Task Force

38 Distribute operational approval checklist and references 10-4-00 14-4-00 OPS/AIR/WG, RVSM Task Force

39 Report to ATS/AIS/SAR/SG 17-6-02 21-6-02 RVSM Task Force Chair

40 Process Doc 7030 amendment 10-4-00 14-1-02 ICAO Regional Office

40a Provide benefit-cost assessment for Doc 7030 amendment 04-5-01 14-9-01 SAM/WG, APARMO

41 Develop regional RVSM Guidance Material 10-4-00 25-6-00 RVSM Task Force

42 Provide comments on draft regional RVSM Guidance Material 10-4-00 30-5-00 ATC/WG, OPS/AIR/WG, SAM/WG

43 Publish regional RVSM Guidance Material 15-10-00 30-11-00 ICAO Regional Office

44 Publish advance AIC 28-8-00 18-5-01 States

44a Publish advance AIC 10-1-00 16-5-02 Hong Kong, China; Indonesia; Lao PDR; China

44b Distribute draft copy of the AIP Supplement to WG members for comment 04-5-01 01-7-01 ATC/WG, OPS/AIR/WG

44c Distribute final copy of the AIP Supplement to WG members for use in developing State AIP Supplements 01-7-01 01-8-01 ATC/WG, OPS/AIR/WG

45 Publish AIP Supplement containing RVSM policy/procedures 08-1-01 04-10-01 States (except Hong Kong, China; Indonesia; Lao PDR; China)

45a Publish AIP Supplement containing RVSM policy/procedures 08-1-01 10-7-02 China; Hong Kong China; Indonesia; Lao PDR; Viet Nam

46 Review inter-facility coordination procedures 04-5-01 30-11-01 States (except Hong Kong, China; Indonesia; Lao PDR; China)

46a Review inter-facility coordination procedures 04-5-01 30-9-02 China; Hong Kong China; Indonesia; Lao PDR; Viet Nam

46a Provide guidelines on the areas that should be included in Letters of Agreement to facilitate introduction of RVSM 12-1-01 14-9-01 ICAO Regional Office

47 Finalize changes to Letters of Agreement 04-5-01 21-1-02 States (except Cambodia; Hong Kong, China; Indonesia; Lao PDR; China)

47a Finalize changes to Letters of Agreement 04-5-01 30-9-02 China; Hong Kong China; Indonesia; Lao PDR; Viet Nam

47b Finalize changes to Letters of Agreement 10-1-02 15-2-02 Cambodia

47c Publish Trigger NOTAM 11-2-02 11-2-02 States implementing on 21 Feb 02

47d Publish Trigger NOTAM 21-10-02 21-10-02 States implementing on 31 Oct 02

48 Perform Necessary Industry & International Co-ordination - Phase II 10-4-00 27-11-03

49       Establish target implementation date 10-4-00 12-1-01 RVSM Task Force

50 Report to ATS/AIS/SAR/SG 17-6-02 21-6-03 RVSM Task Force Chair

51 Process Doc 7030 amendment 10-4-00 27-11-03 ICAO Regional Office
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52 Publish advance AIC for Phase II 28-8-00 01-11-02 States implementing on 27 Nov 03

53 Publish AIP Supplement containing RVSM policy/procedures 08-1-01 27-5-03 States implementing on 27 Nov 03

54 Review inter-facility coordination procedures 22-2-02 31-10-03 States implementing on 27 Nov 03

55 Finalize changes to Letters of Agreement 22-2-02 31-10-03 States implementing on 27 Nov 03

55a Publish Trigger NOTAM 17-11-03 17-11-03 States implementing on 27 Nov 03

56 Approval of Aircraft & Operators 10-4-00 18-1-02

57 Establish approved operations readiness targets 10-4-00 14-9-01 IATA, ATC/WG, RVSM Task Force

58 Assess readiness 01-12-01 18-1-02 IATA, OPS/AIR/WG

59 Approval of Aircraft & Operators - Phase II 10-4-00 27-9-03

60 Establish approved operations readiness targets 10-4-00 31-3-03 IATA, ATC/WG, RVSM Task Force

61 Assess readiness 01-12-01 27-9-03 IATA, OPS/AIR/WG

62 Develop Pilot & ATC Procedures 10-4-00 07-6-02

63 Develop procedures for handling non-compliant aircraft (inc ferry & mntce) in ATS documentation 01-9-00 06-9-01 ATC/WG

64 Promulgate Procedures for Aircraft Found to be Non-Compliant through GMS Monitoring 10-4-00 04-5-01 OPS/AIR/WG, RVSM Task Force

64a Publish Procedures for aircraft found to be non-compliant through GMS monitoring on the RVSM website 04-5-01 15-10-01 APARMO

65 Review application of tactical offset procedure to mitigate the effects of wake turbulence and TCAS alerts 01-1-01 18-1-02 ATC/WG, OPS/AIR/WG, RVSM Task Force

66 Revise wake turbulence offset procedures to apply to multiple TCAS traffic alerts 10-4-00 01-9-00 OPS/AIR/WG, RVSM Task Force

67 Review weather and contingency procedures for applicability under RVSM 10-4-00 31-12-01 OPS/AIR/WG, ICAO Regional Office

68 Consider the need to develop weather contingency procedures (typhoons, etc) for addition to the Guidance Material 08-1-01 31-12-01 ICAO Regional Office, RVSM Task Force

68a Review the standard phraseology developed in the EUR Region and consider its applicability for Asia/Pacific 30-4-01 14-9-01 RVSM TF Chairperson, ATC/WG

68b Coordinate with the FANS Interoperability Teams to ensure that phraseology is contained in CPDLC message sets 14-9-01 31-12-02 OPS/AIR/WG Chair

68c Publish RVSM phraseology in regional RVSM guidance material 18-1-02 30-6-02 ICAO Regional Office

69 Process Doc 7030 amendment to weather and contingency procedures 10-4-00 31-10-02 ICAO Regional Office

69a Review draft Random Strategic Lateral Offset Procedures developed for NAT and develop procedures as required 04-5-01 14-9-01 OPS/AIR/WG, ATC/WG

70 Consider establishment of regional RVSM website for dissemination of RVSM information 10-4-00 31-5-02 ICAO Regional Office

70a Establish a separate section on the RVSM website for the Western Pacific/South China Sea and publish appropriate documentation 04-5-01 21-2-02 United States

70b Include on the ICAO Asia Pacific Office website a link to the FAA RVSM website 18-1-02 31-5-02

71 Publish appropriate ATC policy & procedures on Western Pacific/South China Sea RVSM website 10-4-00 21-2-02 ATC/WG Chair

72 Identify transition areas and procedures 28-8-00 06-9-01 States (except Hong Kong, China and China), ATC/WG

72a Identify transition areas and procedures 28-8-00 29-7-02 China; Hong Kong China; Indonesia; Lao PDR; Viet Nam

73 Conduct simulations -States implementing on 21 Feb 02 28-8-00 18-1-02 States (except Hong Kong, China; Indonesia; Lao PDR; China), ATC/WG

73a Conduct simulations - States implementing on 31 October 02 28-8-00 23-9-02 China; Hong Kong China; Indonesia; Lao PDR; Viet Nam

74 Report on simulation activity 28-8-00 18-1-02 States (except Hong Kong, China; Indonesia; Lao PDR; China)
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74a Report on simulation activity 28-8-00 23-9-02 China; Hong Kong China; Indonesia; Lao PDR; Viet Nam

75 Continue to recommend that RVSM operators adopt TCAS V.7 10-4-00 31-10-02 OPS/AIR/WG, RVSM Task Force

76 Establish procedures for non-approved  acft to transit RVSM airspace 10-4-00 06-9-01 OPS/AIR/WG, ATC/WG, RVSM Task Force

77 Develop mutually acceptable ATC procedures for non-approved State acft to transit RVSM airspace 01-9-00 06-9-01 ATC/WG, RVSM Task Force

78 Consider procedures for suspension of RVSM 28-8-00 06-9-01 ATC/WG, RVSM Task Force

79 Liaise with State defense authorities regarding "due regard" military operations 12-1-01 18-1-02 States

79b Liaise with State defense authorities regarding "due regard" military operations 12-1-01 01-10-02 China; Hong Kong China; Indonesia; Lao PDR; Viet Nam

79a Coordinate with Aeronautical Chart providers to establish a review process for significant chart revisions prior to publication 17-4-00 25-6-01 OPS/AIR/WG Chair

80 Develop Pilot & ATC Procedures - Phase II 10-4-00 27-11-03

81 Review application of tactical offset procedure to mitigate the effects of wake turbulence and TCAS alerts 01-1-01 TBD ATC/WG, OPS/AIR/WG, RVSM Task Force

82 Review weather and contingency procedures for applicability under RVSM 10-4-00 TBD OPS/AIR/WG, ATC/WG, RVSM Task Force

83 Publish appropriate ATC policy & procedures on RVSM website 10-4-00 Ongoing RVSM Task Force

84 Identify transition areas and procedures 28-8-00 27-11-02 States, ATC/WG

85 Conduct simulations 28-8-00 30-6-03 States, ATC/WG

86 Report on simulation activity 28-8-00 30-9-03 ATC/WG, RVSM Task Force

87 Continue to recommend that RVSM operators adopt TCAS V.7 10-4-00 Ongoing OPS/AIR/WG, RVSM Task Force

88 Develop procedures for handling non-compliant aircraft (inc ferry & mntce) in ATS documentation 10-4-00 03-6-02 OPS/AIR/WG, ATC/WG, RVSM Task Force

89 Develop mutually acceptable ATC procedures for non-approved State acft to transit RVSM airspace 01-9-00 03-6-02 ATC/WG, RVSM Task Force

90 Consider procedures for suspension of RVSM 28-8-00 27-11-02 ATC/WG, RVSM Task Force

91 Liaise with State defense authorities regarding "due regard" military operations 12-1-01 TBD States

92 Pilot & ATC Training 10-4-00 31-10-02

93 Provide ATC training documentation to States based on past experience 01-9-00 27-4-01 ICAO, RVSM Task Force Chairperson

94 Update the pilot training package for TCAS to include TCAS Chg 7 10-4-00 12-1-01 OPS/AIR/WG, RVSM Task Force

95  Conduct local RVSM training for air traffic controllers 01-8-01 21-2-02 States (except Hong Kong, China; Indonesia; Lao PDR; China)

95a Conduct local RVSM training for air traffic controllers - States implementing on 31 October 02 01-8-01 31-10-02 China; Hong Kong China; Indonesia; Lao PDR; Viet Nam

96 Pilot & ATC Training - Phase II 10-4-00 27-11-03

97 Provide ATC training documentation to States based on past experience 01-9-00 Ongoing ICAO, RVSM Task Force Chairperson

98  Conduct local RVSM training for air traffic controllers 01-8-01 27-11-03 States, ATC/WG

99 Perform System Verificiation 10-4-00 31-10-02

100 Height keeping performance monitoring needed to undertake initial safety analysis 31-8-00 31-8-01 APARMO and SAM/WG, RVSM Task Force

101 Provide representative traffic movement data to APARMO 10-4-00 15-12-00 States

101a Provide representative traffic movement data to APARMO 15-11-01 14-12-01 States

102 Undertake initial safety analysis 10-4-00 14-9-01 SAM/WG, RVSM Task Force
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103 Establish program for collection of large height deviations 10-4-00 12-1-01 OPS/AIR/WG, SAM/WG, RVSM Task Force

104 Review reports of large height deviations 08-1-01 31-10-02 OPS/AIR/WG, SAM/WG

105 Perform System Verificiation - Phase II 10-4-00 27-11-03

106 Height keeping performance monitoring needed to undertake initial safety analysis 31-8-00 27-11-03 APARMO and SAM/WG, RVSM Task Force

107 Provide representative traffic movement data to APARMO 10-4-00 On-going States

108 Undertake initial safety analysis 10-4-00 27-11-02 SAM/WG, RVSM Task Force

109 Prepare/maintain regional status report detailing RVSM implementation plans 10-4-00 Ongoing RVSM Task Force

110 Final Implementation Decision 01-12-01 01-10-02 RVSM Task Force

111      Review aircraft altitude-keeping performance and operational errors 10-4-00 01-10-02 SAM/WG, OPS/AIR/WG

112      ATS State documentation complete 10-4-00 18-1-02 States (except Hong Kong, China; Indonesia; Lao PDR; China)

112a      ATS State documentation complete 10-4-00 30-9-02 China; Hong Kong China; Indonesia; Lao PDR; Viet Nam

113      Publish Implementation Decision NOTAM/AIP Supplement 01-12-01 22-10-01 States

114      Complete readiness assessment for 21 Feb 02 implementation 01-12-01 18-1-02 APARMO

114a      Complete readiness assessment for 31 Oct 02 implementation 18-1-02 01-10-02 APARMO

115      Complete safety analysis for 21 Feb 02 implementation 01-12-01 18-1-02 APARMO

115a      Complete safety analysis for 31 Oct 02 implementation 18-1-02 01-10-02 APARMO

116 Final Implementation Decision - Phase II 01-12-01 27-11-03 RVSM Task Force

117      Review aircraft altitude-keeping performance and operational errors 10-4-00 Ongoing SAM/WG, OPS/AIR/WG

118      ATS State documentation complete 10-4-00 27-9-03 States

119      Publish Implementation Decision NOTAM/AIP Supplement 01-12-01 27-8-03 States

120      Complete readiness assessment 01-12-01 27-10-03 APARMO

121      Complete safety analysis 01-12-01 27-10-03 RVSM Task Force

122 Declare Initial Operational Capability  21-2-02 21-2-02 All Implementing States

122a Declare Initial Operational Capability 31-10-02 31-10-02 Hong Kong, China; Indonesia; Lao PDR; China

123      Set Southeast Asia post-implementation Follow Up Meeting 14-1-02 18-1-02 RVSM Task Force

124 Declare Initial Operational Capability - Phase II 27-11-03 27-11-03 APARMO and SAM/WG, RVSM Task Force

125      Set Asia/Europe south of the Himalayas post-implementation Follow Up Meeting 27-9-03 27-11-03 RVSM Task Force

126 Monitor System Performance 21-2-02 21-2-03

127      Perform Follow-On Monitoring 21-2-02 Ongoing OPS/AIR/WG, SAM/WG

127a      Report large height deviations to APARMO 21-2-02 Ongoing ATS Providers, Users

128 Monitor System Performance - Phase II 27-11-03 27-11-04

129      Perform Follow-On Monitoring 27-11-03 Ongoing OPS/AIR/WG, SAM/WG

130 Declare Full Operational Capability 31-10-03 31-10-03 RVSM Task Force
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131 Declare Full Operational Capability - Phase II 27-11-04 27-11-04 RVSM Task Force

132 APANPIRG ATS/AIS/SAR/SG (Bangkok) 26-6-00 30-6-00 RVSM Task Force Chair

133 Task Force/8 (Location TBD) - Asia Focus 28-8-00 01-9-00 RVSM Task Force

134 APANPIRG CNS/ATM/IC/SG (Singapore) 21-8-00 26-8-00

135 APANPIRG/11 (Bangkok) 02-10-00 06-10-00

136 Task Force/9 (Bangkok) - Asia Focus 08-1-01 12-1-01 RVSM Task Force

137 ICAO MID RVSM Seminar/1 (Dubai) 07-4-01 09-4-01 ICAO MID RVSM Task Force

138 ICAO MID RVSM Task Force/2 (Dubai) 10-4-01 11-4-01 ICAO MID RVSM Task Force

139 RVSM Seminar/4 (Kuala Lumpur) - Asia/Middle East Focus 25-4-01 27-4-01 RVSM Task Force

140 Task Force/11 (Kuala Lumpur) - Asia Focus 30-4-01 04-5-01 RVSM Task Force

141 APANPIRG ATS/AIS/SAR/SG (Bangkok) 25-6-01 29-6-01 RVSM Task Force

142 APANPIRG CNS/ATM/IC/SG (Bangkok) 30-7-01 03-8-01 RVSM Task Force

143 Task Force/12 (Denpasar) - Asia Focus 10-9-01 14-9-01 RVSM Task Force

144 APANPIRG/12 (Bangkok) 20-8-01 24-8-01 RVSM Task Force

145 South China Sea ATS Route Restructure Implementation 01-11-01 01-11-01 States

146 Task Force/13 (Singapore) - Asia Focus 14-1-02 18-1-02 RVSM Task Force

147 Task Force/14 (Bangkok) - 90 Day Western Pacific/South China Sea Follow-up 30-5-02 31-5-02 RVSM Task Force

148 Task Force/15 (Bangkok) - Bay of Bengal/South of the Himalayas Focus 03-6-02 07-6-02 RVSM Task Force

149 Special ATS Coordination Meeting (Manila) - Western Pacific/South China Sea Focus 29-7-02 31-7-02 RVSM Task Force

150 Joint Meeting with MID East RVSM Task Force (TBD) 21-8-02 23-8-02 RVSM Task Force

151 Task Force/16 (Bangkok) - Western Pacific/South China Sea Focus 23-9-02 25-9-02 RVSM Task Force

152 Task Force/17 - Bay of Bengal/South of Himalayas Focus (TBD) RVSM Task Force

153 RVSM Seminar/5 (TBD) RVSM Task Force

154 Task Force/18 - 90 day and 1 Year Western Pacific/South China Sea Follow-Up (TBD) RVSM Task Force

155 Task Force/19 - Bay of Bengal/South of the Himalayas Focus (TBD) RVSM Task Force

156 Task Force/20 - Bay of Bengal/South of the Himalayas Focus (TBD) RVSM Task Force

157 Task Force/21 - Bay of Bengal/South of Himalayas Focus(TBD) RVSM Task Force

158 Task Force/22 - 90 day Bay of Bengal/South of Himalayas Follow Up (TBD) RVSM Task Force

159 Task Force/23 - 1 Year Bay of Bengal/South of Himalayas Follow Up (TBD) RVSM Task Force
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